Table 3-9. Cost Breakdown for the 200 West P&T

Actual Costs (in Thousands)
Description 2009 2010 2011 2012 2013

Design 7,981.7 4,563.6 - - --
Treatment system capital 4,631.5 55,476.0 141,525.1 27,725.0 --
Project support 9.5 113.6 48.4 310.3 $451.7
Operations and maintenance 5.7 2,303.2 289.1 12,693.0 $18,460.9
Performance monitoring -- 96.5 54.6 349.0 $531.9
Waste management - - - 40.5 $485.5
Regeneration subcontract -- -- -- -- $22.4
Well installation 4,240.0 4,959.0 3,136.2 1,394.3 $1,687.6

Totals 16,868.4 67,511.9 145,053.4 42,5121 $21,640.0




